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INTRODUCTION 
 
 
 

In continuation with the EITI implementation in Nigeria and pursuit of our strategic 

objectives, Nigeria Extractive Industries Transparency Initiative (NEITI) in the year 

2018 underwent the second validation process after attaining the meaningful 

progress status in 2017. 

 

NEITI has further attained satisfactory validation status in the implementation of 29 

out of the 33 EITI requirements in 7 categories. This we are pleased to report as the 

intense effort that we put in place achieved the desired results. 

 

The 2018 work plan was developed and approved by the National Stakeholder 

Working Group (NSWG). The WP outlined in detail the activities and corresponding 

indicators that are required to be achieved towards meeting NEITI’s strategic 

objectives within the reporting period covering January to December 2018. The work 

plan was developed in accordance with Requirement 1.5 of the EITI reflecting 

national priorities and inputs from government, companies and the civil society. 

 

In order to scale up the impact and relevance of NEITI’s mandate the NSWG 

achieved majority of the objectives set for implementing EITI standards in 2018. The 

objectives pertain to deepening openness, strengthening demand for accountability 

and shaping extractive industry and overall governance reforms in Nigeria. This was 

achieved through the active support of the Nigerian government and donor partners 

like Trust Africa, Ford Foundation, DFID and Development Gateway through 

automation, revenue management assessments and other projects aimed at 

fostering accountability through EITI and OGP frameworks. 

 

The NEITI strategic objectives 

 

I. Deepen openness in the extractive sector through timely audits and other impactful 

studies. 



 

II. Shape extractive sector and overall governance reforms through policy 

engagements, thought leadership and inter-agency coordination. 

 

III. Strengthen demand for accountability in the use of extractive revenues through 

strategic communication with critical stakeholders and empowerment of accountability 

actors. 

 

IV. Increase operational capacity, legitimacy & support through effective financial, 

administrative and human resource management and adequate funding 

 

National Economic Priorities 
 

The NSWG also aligned the NEITI work plan for 2018 with the Nigerian government’s 
(medium term) Economic Recovery and Growth Plan (ERGP) in order to consolidate 
on the gains in the implementation of EITI in Nigeria, and to facilitate the 
implementation of EITI requirements and recommendation of NEITI audit reports. The 
key objectives of the government’s plan are: 
 

1. Economic Diversification  
2. Corporate Governance and Anti-corruption  
3. State and Regional Development  
4. Infrastructure and Social Development  
5. Environmental Protection. 
 
 
The NSWG approved the 2018 work plan in December 2017. The WP reflected the 

inputs of the extractive companies through the Companies’ Forum platform and the 

and the civil society’s through Civil Society Steering Committee of the NSWG. 



GENERAL ASSESSMENT OF 2018 PERFORMANCE 
 
 

 

Nigeria’s emergence from recession generally provided an improved 

economic outlook for the country and contributed positively to the 

implementation of NSWG activities that were related to government 

budgeting. Thus, there was greater certainty in developing and 

implementing the work plan than was the case in 2017. 

The consultative process which guided the development of the work plan 

was also adopted in the implementation of the plan, with the wider civil 

society, extractive companies and other stakeholders participating actively 

in the main activities such as the audit, development of framework for 

beneficial ownership disclosure, implementation of audit recommendations 

etc. The NSWG also leveraged on the new platform provided by the Open 

Government Partnership to advance cross-cutting commitments in the EITI 

and OGP programmes. 

 

Deepening Openness and Shaping Industry Reforms 

In 2018 NEITI produced industry audits for oil and gas and solid minerals. 

Both reports covered industry operations for the year 2016. NEITI also 

commenced audits for 2017 reporting period, as well as the Fiscal 

Allocation and Statutory Disbursement (FASD) audits to cover the period 

2012-2016. The FASD audit review and evaluates the distribution, 

allocation and management of revenue from the extractive sector by 

government at the national and sub-national levels. 

In line with Nigeria’s commitment to produce more timely audits, the 

NSWG initiated the process for the 2018 industry audits, with the 

development of the Terms of Reference of the audits and the initiation of 

the procurement process in 2018. At the time of reporting, these processes 

are work in progress. 



The 2016 industry audits were presented to the public through key 

influential media and social media channels. NEITI also continued with 

more stakeholder engagements on the previous (2015) industry audits. 

The engagements were targeted at key accountability actors including, but 

not limited to, the media, civil society and the legislature to explore new 

ways of influencing action on audit recommendations. NEITI also carried 

out engagement with relevant governments agencies – covered entities in 

NEITI audit process and implementing agencies of audit recommendations 

– to secure necessary buy-in for needed reforms. 

Some of the engagements, designed as follow-up to the audit issues was 

supported mainly by the Trust Africa accountability project and included 

civil society led remediation action plan, policy documents produced on 

strengthening the remediation process, and a national remediation 

conference at the Nicon Luxury Hotel in Abuja. The conference brought 

together all relevant stakeholders to address remedial issues arising from 

the oil & gas audit. 

The NEITI data automation project is also at an advanced stage of 

implementation: it will enhance the quality of data collection processes, 

ease reconciliation and validation of data for audit reports purposes and in 

the long run would facilitate and support mainstreaming efforts. Overall, 

these processes will enhance NEITI’s ability to produce more up to date 

EITI reports. Development Gateway, funded by Ford Foundation, is 

currently supporting NEITI on the project. 

In the meantime, NEITI produced a Data Dashboard to ease users’ access 

to production and revenue figures in EITI reports since inception of EITI in 

Nigeria. The dashboard distils and simplifies quantitative information in a 

way that enhances better interpretation of EITI audit data and industry 

performance through analysis tools like trend analysis. 

Some of the studies and policy papers produced by NEITI’s policy work 

include studies on: 

i.  illicit financial flows in Nigeria’s extractive industry.  



ii. review of transparency and governance processes in the solid 

minerals sector.  

iii. three quarterly reviews of Nigeria Federation revenue allocation to 

the three tiers of government and  

iv. review of three years of NNPC’s financial and operational reports. 

NEITI’s innovative work on policy research, development and advocacy 

was supported by Ford Foundation, DFID and Trust Africa. 

 

Strengthening Demand for Accountability 

NEITI conducted grassroots outreach programmes at the subnational in 

Awka, Anambra State, (south-east geopolitical zone) and in Bauchi State, 

north-east geopolitical zone. These outreach programmes bought together 

different stakeholders including community leaders, faith-based 

organisations, civil society organisations, organised trade and labor 

unions, political actors and students in the respective zones. The 

relevance is to take the EITI principles closer to the grassroots and to 

provide update on latest evolutions in the EITI process.  

NEITI also conducted   further engagements with civil society and 

extractive companies’ activities. The CSSC met four times in 2018 while 

the Companies’ Forum met twice in 2018 to EITI related issues specifically 

on beneficial ownership implementation, the NEITI annual work plan and 

data collection template reviews. 

 

 



Cross section of participant at the presentation of the effect illicit financial flows in the oil & 

Gas sector  

 

Beneficial Ownership Reporting 

During this reporting period, NEITI convened various stakeholders’ 

meetings involving the main regulators in the extractive industry – the 

Mining Cadastral Office and the Department of Petroleum Resources – to 

design instruments and establish the platform for implementation of BO 

disclosure and reporting. These engagements have so far produced a 

template for BO information collection, sample BO register, plan for ICT 

infrastructure for collection, processing, storage and display of beneficial 

ownership information. Technical and material support for the activities 

was provided by TrustAfrica and DFID’s Facility for Oil Sector 

Transformation. 

At the level of government, Nigeria has taken a concrete step to establish 

a publicly accessible register of beneficial owners of companies by making 

a provision for BO disclosure in the Companies and Allied Matters Act 



(Repeal and Reenactment) 2018. This provision makes it mandatory for all 

companies in Nigeria, including extractive industry companies, to disclose 

their ultimate beneficial owners.  The Nigerian Senate approved the bill in 

May 2018 awaiting concurrence by the federal House of Representatives 

and subsequent signing by Nigeria’s president.1 

 

Commodity Trading 

NEITI also developed a commodity trading framework in the entire value 

chain of the Oil & gas industry in Nigeria. The report is awaiting NSWG 

review and approval. 

 

 

Validation 

Nigeria, as the only country in Africa implementing 31 out of the 33 EITI 

Validation Requirement, went through a second Validation exercise in 

2018. Nigeria was subsequently adjudged to have achieved “Satisfactory 

Progress” in the implementation of the requirements of the EITI Standard 

thereby becoming the first anglophone country in Africa to achieve this 

status. 

2018 WORK PLAN 

 

In line with EITI Requirement 1.5, NEITI produced and published the work 

plan for 2018 through and with the aid of all relevant stakeholders.  The 

work plan was periodically reviewed and assessed against established 

benchmarks, adjustments due to resource constraints and other 

environmental realities in operation in Nigeria. 

See www.neiti.gov,ng for details of activities and work plan objectives. 

 

 

                                                           
1 The bill was later passed by the House in January 2019. It has been transmitted to the president for assent. 

http://www.neiti.gov,ng/


WP OBJECTIVE 1 
 

Regular Audit 
reporting in line 
with EITI Guideline/ 
requirement 

 

ASSESSMENT OF PERFORMANCE AGAINST TARGETS AND ACTIVITIES SET 

OUT IN THE WORK PLAN 
 

The NSWG met the minimum statutory sitting requirement of four times in a 

year, in 2018 to consider, assess and review the implementation of the 

activities of the work plan.  They met on the February 24th, 2018, June 13th, 

2018, July 16, 2018, September 27th, 2018, in addition to two special sitting 

to consider the 2015/2016 Industry audit reports. 

 

Audit Reporting: 
In fulfillment of the EITI requirement for timely 

EITI reporting NSWG made efforts to bridge the 

gap in Nigeria’s EITI reporting schedule. The 

2016 EITI reports (oil & gas and solid 

minerals) were completed, presented and 

disseminated to the public at large. The 2017 

EITI reports for both oil & gas and solid 

mineral commenced in 2018 whilst the 2018 

terms of reference for both oil & gas and solid 

mineral was developed. The procurement of 

the independent administrators for the 2018 

EITI reports for both oil & gas and solid minerals commenced 

in 2018  

NEITI is committed to timely reporting in accordance with Requirement 

4.8 of the EITI 

 

 

Achievement 
NEITI was able to meet the EITI reporting deadline. 

 

Implementation of remedial issues from the EITI reports 
Follow up on EITI reports remediation issues are very important. A 

remediation document was developed for the oil & gas sector with the 



support of TrustAfrica. The document was presented and discussed at a 

remediation conference with all stakeholders in the oil & gas sector.  

Issues resolved are: 

➢ Use of different pricing options in marketing domestic crude 

➢ Undisclosed volume of crude oil produced by NPDC 

➢ Inefficiencies and losses arising from OPA and SWAP arrangements 

➢ Unremitted proceeds from sale of NLNG feedstock 

➢ Timing for payment of royalty by marginal field operators (MFO) 

➢ Lingering dispute relating to applicable pricing regime for royalty and 

PPT 

➢ Data on crude losses from NNPC JV operations. 

➢ Unpaid Education Tax by Platform Petroleum and Walter Smith oil & 

gas exploration companies respectively. 

Pending Resolution; 

➢ Unreconciled proceed of domestic crude sales 2014. 

➢ Unpaid consideration for shell joint venture asset (NNPC has agreed 

to pay) 

➢ Unpaid consideration for Agip joint venture assets 

➢ Outstanding debt as a result of over recovery under the petroleum 

support fund PSF Scheme 

There are other regulatory issues such as non-compliance within 30days 

remittance rule by some crude oil & gas traders, limited disclosure 

where responding entities did not provide sufficient information to 

validate their argument. 

Achievement: 

NEITI was able to organize a remediation conference with relevant 

stakeholders to address key remedial issues that have accumulated 

over time. 

 



Open Data Policy (Open Data Policy) 

NEITI continues to implement a very robust open data policy that was 

established in December 2016. NEITI portal is available in other to 

access information in an open format at www.neiti.gov.ng. 

 

Achievement 

The open data policy of NEITI was established in 2017 and it is being 

sustained to date.  

NEITI Automation Project 

Automation of the data gathering process is one of NEITI 

fundamental projects. Its essence is to improve the EITI reporting 

process, quality and integrity of data collected on real time basis from 

all covered entities and reducing the cost of data collection. 

Development Gateway funded by Ford Foundation is currently 

supporting NEITI on this project. The pilot emo) is undergoing testing. 

Achievement 

The data gathering automation pilot platform was developed and is 

undergoing testing by the development partner. 

Commodity Trading 

NEITI commence the commodity trading pilot scheme as part of the EITI 

encouraged requirement in 2016, with the objective of entrenching 

transparency and accountability in the trading of commodities by NNPC 

and to ensure that government receives a fair share of proceeds 

commensurate with expected market value from all transactions. 

The consultants (Moore Stephens) commenced the studies on commodity 

trading with the cooperation of NEITI and NNPC in 2018. 

 



 

Achievement 

Mainstreaming 

NEITI continued to sustain the process of mainstreaming data and 

information since its commencement in 2016 Existing reporting systems in 

the NNPC, MCO (Mining Cadastral office) and FAAC allocations data are 

used to improve our EITI reporting, and revenue management analysis. 

The BO register would be mainstreamed upon completion.  

Achievement 

NEITI currently published FAAC monthly and quarterly reviews in addition 

to the NNPC monthly reports. 

Conduct research to provide policy direction in line with evolving 

global trends in extractive industry 

In order to sustain the governance reforms in the extractive sectors and 

ensure its success, NEITI conducted various researches in other to shape 

extractive industry governance and influence policy direction. 

In 2018 NEITI hosted 2 public dialogues on the Petroleum Industry 

Governance Bill where critical stakeholders in the oil & gas sector voiced 

their opinions in shaping the reforms in the oil & gas sector. 

In line with our strategic objective of shaping governance in the extractive 

sector NEITI also published: 

➢  Four quarterly review papers on the Federation Account Allocation 

Committee (FAAC) on the 2018 allocations to the three tiers of 

government and other statutory recipients such as Niger Delta 

Development Commission, Tertiary Education Trust Fund, the 13% 

derivation etc. in addition to 2019 revenue projections. 

➢ 1993 PSC contract reviews. 

 



 

Achievement 

The studies and research paper constantly placed NEITI at the fore front of 

public discourse on governance in the extractive sector. 

 

Beneficial Ownership Implementation 

Meeting the EITI dateline for beneficial ownership Implementation by 

having a BO register is a priority area in our 2018 work plan. NEITI 

consolidated our effort of 2017 by setting up an in-house BO committee 

that engaged and interfaces with different stakeholders and government 

agencies to ensure that a BO register is in place by January 1st, 2020. 

Significant progress has been made on the BO register with the MCO and 

the DPR respectively for the extractive sector whilst the Nigeria 

Government has pledged its full commitment to the total implementation of 

the BO register for all companies operating in Nigeria under the OGP. In 

this, a legislative process has been completed awaiting presidential assent 

for the repeal and re-enactment of the Companies and Allied Matters Act 

(CAMA) 1990 which will provide the legal framework for the establishment 

of the BO register for all companies operating in Nigeria. It is also worthy to 

mention the support from the FOSTER and RoLAC toward implantation of 

beneficial ownership register. 

Achievement 

1. Establishment of two technical committees with DPR and MCO for 

the extractive sector 

2. Draft BO register template available undergoing validation by relevant 

stakeholders. 

3. Close working liaison with the OGP on an all-encompassing BO 

register for the country 

 



WP Objective 2  

Broadened and 

Deepening 

Engagement with 

stakeholders 

(Dissemination) 

 

Dissemination of EITI Reports  

NEITI has a robust dissemination strategy 

to ensure that its EITI reports are used as a 

tool to hold government accountable to the 

Nigeria citizens. Hence the need to create 

awareness and understanding of the EITI 

reports through an effective dissemination 

strategy. 

The 2015/2016 EITI reports were disseminated to the public in accordance 

with the communication strategy approved by the NSWG. Dissemination is 

continuous venture in the EITI process and various platforms are utilized 

when available and necessary. 

Achievement 

2015/2016 EITI reports disseminated to the general public (see our 

Communication Strategy) 

 

To broaden and deepen engagements with stakeholders 

Deepening and broadening the EITI process in Nigeria received a boast in 

2018 with stakeholders’ engagement workshop conducted in Awka 

Anambra State (South East geopolitical zone) and Bauchi State (North 

East geopolitical zones) respectively. 



 

North East Zonal Outreach in Attendance Bauchi State Deputy Governor 

NEITI undertook the following in 2018: 

• Conducted a stakeholders’ mapping with a view to determining which 

stakeholders are better suited for achieving the objectives of the EITI 

process. 

• Reviewed  the implementation of our stakeholder communication and 

mobilization strategy.  

• Mobilised grassroots support for implementation of EITI process. 

• Deepen engagement with policy makers and stakeholders 

• Expanded engagement to subnational levels including but not limited 

to the National Orientation Agency (NOA), Nigeria Governors’ Forum 

(NGF) and Association of Local Governments of Nigeria (ALGON) 

 



WP Objective 3 

Ensure increased 

compliance with 

NEITI Mandate 

and the EITI 

Requirement 

 

 Achievement 

Deepened and Broadened engagement with our stakeholder. 

 

NEITI during the reporting period 2018 sustained and continued to adhere 

to both the NEITI Act 2007 and the EITI Standard 2016. 

 This review of the NEITI Act 2007 is still in 

progress. The intention is to align the NEITI Act 

2007 with the evolving nature of the EITI 

Standard, recent global trends and best 

practices in the management of extractive 

resources. The review is supported by the 

UNODC. 

 

Following the satisfactory Validation exercise 

in 2018, the NSWG has directed the 

implementation of lessons learned and a 

definite action plan to sustain and supersede 

the satisfactory Validation status in the next validation 

circle. 

Institutionalization of a Monitoring and Evaluation (M&E) framework was 

also of priority 2018. The NSWG developed an M&E framework for the 

implementation of NEITI’s strategic objective and annual work plan. Staff 

capacity was also developed to understand the M&E framework in other to 

promote efficiency and effectiveness in discharge of their responsibilities. 

 

 

 



WP Objective 5 

Evaluate 

governance and 

anti-corruption 

initiatives 

governance and 

provide data-

based 

coordination. 

 

The Technical Unit on Governance and Anti-Corruption Reform (TUGAR) is 

saddled with the responsibility of evaluating governance and anti-corruption 

initiatives at all levels of governance and providing data-based coordination 

platform in Nigeria. 

The TUGAR in 2018 effectively coordinated the 

Inter agency Task Team (IATT) i.e. all agencies 

with anti-corruption initiative to celebrated the 

anti-corruption day on the 11th of December 

2018 with the theme “Corruption: an 

impediment to sustainable development 

goals”. The TUGAR continues to conduct 

impact analysis and construct country 

specific indicators and tools for governance 

and anti-corruption monitoring in sector. 

For instance a scoping survey/gap analysis of 

the Ethics Framework in Nigeria was completed. 

The study aimed to improve the content and processes of 

preventing corruption and the provision of adequate sanction mechanisms 

was conducted. 

 

Achievement 

Framework for M&E implementation of the national anti-corruption strategy. 

 



WP Objective 6  

Effective 

implementation 

of internal 

control 

mechanism 

 

 
Cross section of Civil Society meeting in Abuja 

 

 

Robust internal control mechanisms were put in place to guide the 

successful implementation of the 2018 work plan, to include: 

• Financial Control 

• Procurement Control 

• Internal auditing  

• Result base Monitoring & Evaluation  

• Management control 

• Mapped out procurement plan. 

 

 

The NSWG constantly reviewed the various 

control mechanism report before is tendered at the 

General meeting. 



These controls provides checks and balances in the implementation 

of EITI in Nigeria. 

 

Achievement 

Procurement process and contract award for 2017 industry audit was done 

and 2018 work plan performance improved by 6% as against 2017 

performance. 

WORK PLAN EVALUATION REPORT 
The work plan implementation at the end of the 2018 was evaluated with the objective 

of assessing the level of compliance and implementation of the work plan in 2018. The 

purpose is to ensure optimum compliance with the requirement 1.5 of the EITI standard. 

See www.neiti.gov.ng for work plan evaluation report detailing levels of implementation 

of the 2018 work plan. 

Methodology 

Modified Logical Framework Analysis (MLFA) was adopted for the 2018 work plan 
Evaluation. The template was populated on the basis of the 2018 approved work plan.  
 

Basis of Evaluation 

1. Activities were measured on the basis status (i.e. not started, in progress or 
completed) within the reporting period. 
 

2. Simple average of activities was taken to determine the success or otherwise of 
activities on percentage basis. (i.e.) number of activities in a status divided by the 
total number of year activities multiplied by hundred. 

 

3. Activities are considered “completed” when they are delivered within the 

reporting period. 

 

4. Activities are considered “in progress” when financial commitments are made 

and deliverables are not completed during the reporting period. 

 

5. Activities are considered “not ‘started” when it has not commenced during the  

reporting period. 

 

http://www.neiti.gov.ng/


Executive Summary 

The evaluation of the work plan covers the period January- December 2018. The 

overall performance of the evaluation report indicated that 68% of the activities 

were completed, 13% in progress and 19% not started. 

 

The general performance of the 2018 work plan implementation is represented 

in the diagram below. 

General Performance chart 

 

 

  

Strategic Objectives Evaluation 

 

The objectives evaluation indicates that Objective 4 has the highest 

performance level at 74%.  

 

Objective 3 indicates that 40% of the planned activities were not implemented 

mainly due the lack of lack of funds and irregular release of funds. 

Objective 2 indicates that 26% of the planned activities are in progress. This is as 

a result of the research being conducted that are beyond the reporting period 

and other studies that require inter agency collaboration and support. 

Objective 1 indicates that 29% of the planned activities were not implemented 

due to lack of funds.  

Completed,  68%

In progress,  19%

Not Started,  13%
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In progress
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General Performance Trend Analysis 

 

Year 

 

Completed In Progress Not Started 

2016d 

 

56.82% 30.68% 12.5% 

2017 

 

62.85% 20% 17.15% 

2018 

 

68% 19% 13% 
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The trend analysis indicates a consistent improvement in the implementation of 

activities from the year 2016-2018 i.e. 56% -68% and steady reduction in the activities 

in progress from 30%-19%. However it is evident that activities not started as at the end 

of the reporting period fluctuates due to the volatility of funding. 

Generally, the year 2018 has been very successful with a positive outlook in 2019. 

Work Plan Activities Status 
 

S/n  Activity 
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Outco

me 

 From work plan 

 

From work 

plan 

From 
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In 
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Comple

ted 

As 

stated 
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plan  
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1.2 Solid Minerals Audit 2016/17 
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SM Report 

 

   SM 
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1.3 FASD Audit 2012/15 
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1.4 Data Automation 

Infrastructure Acquisition. 
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1.6 
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1.7 Deployment Cost. Sep-18 Report    Improve 
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1.8 Capacity Building (Purpose 

Made.) 
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1.9 Manages and Tracks 

Implementation of 

Remediation Action Plan 

Items For Previous Audit(s) 

Im
p

le
m

e
n

ta
ti

o
n

 o
f 

R
e
m

e
d

ia
ti

o
n

 i
s
s
u

e
s
 

fr
o

m
 t

h
e
 A

u
d

it
 

  

May-18 Report    No. of 

Reforms 

Initiated 

as a 

result of 

the 

Remedi

ation 



2.0 Outcome Assessment of all 

Remediation Activities 

Sep-18 Report    No. of 

Reforms 

Initiated 

as a 

result of 

the 

Remedi

ation 

2.1 

 

Develop a framework for 

remediation with active 

participation of TUGAR and 

anti-corruption agencies 

 

Sep-18 Report    No. of 

Reforms 

Initiated 

as a 

result of 

the 

Remedi

ation 

2.2 The Effect of the Decline in 

the Price of Crude Oil on the 

Oil & Gas Sector in Nigeria. 

 

Mar-18 Research 

Report / 

Paper 

   Improve 

Audit 

Process 

2.3 Simplification of NEITI 

Industry Audit reports -Oil, 

gas, solid minerals and 

FASD with infographics 

 

Mar-18  No of 

stakeholder

s provided 

with copies 

of NEITI 

simplified 

reports  

   Improve

d 

citizens 

knowled

ge on 

NEITI 

mandat

e,  

issues 

in the EI 

and the 

2015 

audit 

reports 

2.4 Public presentation of the 

NEITI Industry Audit reports 

 

Mar-18 Presentatio

n of reports 

to 

stakeholder

s at an 

event 

organised 

by NEITI 

   

2.5 

Production of NEITI  

branded materials for 

outreach activities 

 

Mar-18  Number of 

branded 

items 

produced   

   

2.6 Presentation of the reports 

in- Awka,  & Bauchi   

 

Mar-18  3 

presentatio

ns on EITI 

imple 

mentation 

held. 

   



2.7 Sensitisation workshop on 

natural resource governance 

to the Legislature 

 

June-

September 

2018 

 2 

Workshops 

held for the 

Upper and 

Lower 

chambers 

of the 

National 

Assembly.  

   Improve

d 

oversigh

t and 

governa

nce of 

the 

extractiv

e sector 

in 

Nigeria. 2.8 Workshop for state excos 

and states assemblies on 

natural resource governance 

and domestication of the 

EITI 

 
March-May, 

2018 

 2 

workshops 

held for 

state excos 

and the 

State 

Assemblies  

   

2.9 

 

Town hall meetings with 

LGA excos, 

opinion/Community 

leaders/NGOs/CSOs/FBOs 

 

April-August 

2018 

2 town hall 

meetings 

held at the 

grassroots 

& locals  

   

3.0 Youth/ Student Outreach on 

EITI. 

 

January-July, 

2018 

I round of 

schools 

debate on 

NEITI 

issues. 

   

3.1 NEITI Annual Lecture 

 

June-

September 

2018 

1 annual 

lecture 

held. 

   Creation 

of 

account

ability 

platform

s for 

wider 

engage

ment 

and 

advocac

y among 

state 

and 

3.2 Capacity building for civil 

society organisations, media 

and professional bodies 

 

March - 

October, 

2018 

2 

workshops 

held for the 

civil 

society, 

media and 

professiona

l 

association

s. 

   



3.3 

Productions of short video 

clips on EI and NEITI issues 

for upload on NEITI 

 

January-

March 2018 

6 video 

clips and 6 

infographs 

on 

NEITI/EITI 

issues 

produced 

   non-

state 

actors 

on 

extractiv

e 

industrie

s 

issues. 

3.4 

Direct Imaging Printing 

Machine 

 
 March-

October, 

2018  

 Key 

remediatio

n updates 

provided  

   Improve

d 

Technol

ogy and 

Capacit

y of 

Staff in 

direct 

image 

printing  

3.5 Audio Visual Equipment 

(Studio Facilities) 

 

May, 2018   

   

3.6 
Capacity Building 

Videography Specialist. 

 

 

  

   

3.7 

 

Scoping Survey / Gap 

Analysis of the Ethics 

Framework in Nigeria                  

 

Q1 - Q4 Report     

3.8 Publication and Launch of 

Ethics Scoping Survey 

Report 

 

Q2  Report      

3.9 

Implementation of the 

Budget Efficiency Project 

 

Q1 - Q4 Key T&A 

Indicators 

developed 

and infused 

in M&E 

Indicators 

of the 

MBNP 

    

4.0 

Development of a platform 

for updating anti-corruption 

database 

 

Q1 - Q4 Platform for 

anti-

corruption  

database 

developed  

    

4.1 Research Studies of Anti-

Corruption and Governance 

Survey 

 

Q1 - Q4 

Report     

4.2  Implementation/ Monitoring 

& Evaluation of the National 

Anti-Corruption Strategy. 

 

Q1 - Q4 Annual 

Report 

    



4.3 Corruption Risk Assessment 

in the Nigerian Ports - 

Implementation of Integrity 

Plan 

 

 Q1 - Q4  Report of 

meetings 

and 

reforms 

    

4.4 Implementation of the 

Integrity Plan in the MDG 

Related MDAs 

 

 Q1 - Q4  No. of 

reforms  

    

4.5 Review of Nigeria's 

Implementation of the 

UNCAC (2nd Cycle) and 

implementation of the 

Remediation Plan for the 1st 

review Cycle 

 

 Q1 - Q4  Country 

report and 

action plan      

No. of 

reforms  

    

4.6 Coordination of the Anti-

Corruption Agencies on the 

platform of the IATT 

 

 Q1 - Q4  IATT 

meetings   

    

4.7 Joint Commemoration of the 

International Anti-Corruption 

Day 

 

 Q4  AC Day 

Celebration

s  

    

4.8 
Legal Retainership  

 

Jan-Dec 

Signed 

Contract 

    

4.9 NSWG Sitting allowance 

 

Jan -Dec 18       

5.0 Round table meetings on 

compliance with covered 

entities 

 

Mar, Jun, 

Sept & Nov 

Minutes Of 

Meetings 

    

5.1 Round Table engagements 

on Recommendations from 

Audits for Oil and Gas,  Solid 

Minerals and FASD 

 

Sep-18 Resolve 

Issues from 

the Report 

    

5.2 Policy Papers, Development 

& production of policy briefs, 

Quarterly reviews and 

Occasion Paper series 

 

Jan -Dec 18       

5.3 Stakeholders , engagements 

and advocacy on NEITI 

Policy briefs, Quarterly 

Reviews and Occasional 

Papers 

 

Jan-Dec 18       

5.4 Track and Recommend 

Steps on Policy Issues from 

the Audits 

 

Jun-18 Resolve 

Issues from 

the Report 

    



5.5 Conduct Research to 

Provide Policy Direction in 

Line with Evolving Global 

Trend in Oil & Gas Industry 

 

Mar-18 Policy 

Document 

    

5.6 
 Review of NEITI Act 

 

Jan-Dec 

Reviewed 

Act 

    

5.7  Development of 2018 

Annual work plan. 

 

Jan 

Developed 

WP 

    

5.8  Monitoring & Evaluation, 

Development Of Framework 

for  Implementation of M&E 

 

Jan-Dec 

M&E 

Reports 

    

5.9 Development of EITI Annual 

Activity Report 

 

May- Jun EITI Report 

    

6.0  Development  of 2018 

Annual Budget 

 

Aug Sept 

Annual 

Budget 

    

6.1 
Development Of Risk Profile 

 

 Jan-Dec  
Risk Profile 

Report 

    

6.2  Workshop on Internal Audit 

Process and procedures 

 

 Apr & Sept  
Workshop 

Report 

    

6.3 
Dev of Procurement Manual. 

 

 Jan-Dec  
Procureme

nt manual 

    

6.4 Procurements, 

Advertisement, EOI, 

Technical & Financial bids 

Evaluations. 

 

 Quarterly  Proc. EOIs  

    

6.5 
Pre Bid Meetings 

 

 Mar & Jun  
Meeting 

Report 

    

6.6 Procurement Workshop for 

consultants 

 

 Workshop 

Report 

    

6.7 Fixed Asset 

Management(Financial 

statement conversion) 

 

Q1-Q4 

     

6.8 Compliance with financial 

regulations (IPSAS 

Conversion) 

 

Q1-Q4 

     

6.9 Financial planning and cash 

flow management 

 

Q1-Q4 
     

7.0 Advances management 

 

Q1-Q4      



7.1 Vote Book Management 

 

Q1-Q4      

7.2 Monitoring and review of 

procurement documentation 

 

Q1-Q4 
     

7.3 Implementing Integrated 

personnel payroll 

Information System(IPPIS) -

UPGRADE 

 

Q1-Q4 

     

7.4 Implementing Government 

Information Financial 

Information System(GIFMIS) 

-Release 2  

 
Q1-Q4 

     

7.5 Implementing of New 

Accounting software -SAP 

 

Q1-Q4 
     

7.6 SAP Training & Certification 

for users 

 

Q1-Q4 
     

7.7 Financial Reporting- 

Management, NSWG 

(Board),Donors & National 

Assembly  

 

Q1-Q4 

     

7.8 Financial  Performance 

management- Departmental 

activity report 

 

Q1-Q4 

     

7.9 Financial Reporting- Monthly 

 

Q1-Q4      

8.0 Donor reporting 

management (Consultancy 

and deployment of software) 

 

Q1-Q4 

     

8.1 Attending to External Key 

Stakeholders : OAGF, MOF, 

MOB&N P, FIRS, FCT 

Inland Revenue Service 

(Logistics) 

 

Q1-Q4 

     

8.2 Statutory  Audit of NEITI 

Account 

 

Q1-Q2 
     

8.3 

Welfare of Staff 

 

Jan, May, 

Sept., Dec 

2018 

     

8.4 
Staff Retreat 

 

Jan-Dec 

2018 

     

8.5 
Training & Development 

 

Jan-Dec 

2018 

     



8.6 
Performance Management 

 

Jan-Dec 

2018 

     

8.7 
Office Rent 

 

Jan-Dec 

2018 

     

8.8 Purchase of ACs & Electrical 

Fittings 

 

Jan-Dec 

2018 

     

8.9 Purchase of materials, office 

supplies/stationaries & 

furniture 
 

Jan-Dec 

2018 

     

9.0 Payment of utility 

bills(Electricity, Telephone, 

Water, Sewage, Tenement 

rate) 

 

Jan-Dec 

2018 

     

9.1 Maintenance services & 

Safety (AC, Electricity, 

Plumbing, Furniture, vehicle, 

generator, fire extinguishers. 

 

 Q1-Q4      

9.2 Fuelling of generator & Pool 

Cars 

 

Jan-Dec 

2018 

     

9.3 Other Services 

(Cleaning/Fumigation & 

Security 

 

Q1-Q4      

9.4 Refreshment & Meals 

 

Q1-Q4      

9.5 Courier Services 

 

Q1-Q4      

9.6 Insurance 

 

Q1-Q4      

9.7 Travels Local 

 

Q1-Q4      

9.8 Travels International. 

 

Q1-Q4      

9.9 Hardware purchase 

 

Q1-Q4      

10.0 Software purchase 

 

Q1-Q4      

10.1 Systems maintenance 

 

Q1-Q4      

10.2 Internet bandwidth 

renewal/upgrade 

 

Q1-Q4      

10.3 Consultancy services 

 

Q1-Q4      

10.4 Subscriptions, Consumables 

& Others 

 

Q1-Q4      



 Total 

 

  18 12 64 94 

 % of implementation 

 

  19.14 12.76 68.08 100 

  

 

      

 

ASSESSMENT OF PERFORMANCE AGAINST EITI REQUIREMENTS 

 

OVERSIGHT BY THE MULTI-STAKEHOLDER GROUP (MSG/NSWG 

Requirement  in EITI Standard Progress  in  2018 

Government Engagement: The 
government is required to issue 
unequivocal public statement of its 
intention to implement the EITI (Req. 1.1.a) 

On March 20, 2018, the Minister of State 
for Petroleum Resources declared at a 
widely publicized event by NEITI on the 
Petroleum Industry Governance Bill that 
government is treating issues of 
“governance, transparency of regulations 
and operations, accountability of the 
institutions and removal of opaqueness 
around the petroleum industry” as a 
“national priority”. 

Government Engagement: the 
Government is required to appoint a senior 
individual to lead the implementation of the 
EITI (Req. 1.1.b 

The erstwhile chairman of the NSWG was 
the national Minister of Solid Minerals. He, 
however became a governor of a state in 
April 2018 and could not continue as the 
chairman of the NSWG. Dr. Mahmoud Isah 
Dutse, a very senior member of 
government (permanent secretary of the 
Ministry of Finance) who was already a 
member of the NSWG assumed the 
leadership of the NSWG pending the 
appointment of a substantive chairman by 
the Government. 

Companies Engagement: Companies must 
be fully, actively and effectively engaged in 
the EITI process (Req.1.2.a) 

In 2018 companies participated fully in the 
EITI process at the levels of the EITI 
reports  and  consultations on the  
implementation of EITI Standard. 



Companies participated fully in the design 
of templates for the EITI reports, BO and 
on the development of the work plan. 

Civil Society Engagement: Civil society 
must be fully, actively and effectively 
engaged in the EITI process (Req.1.2.a) 

http://www.neiti.gov.ng/phocadownload/Minutes%20of
%20CSSC%20Meeting%20April%202018.pdf  
 
http://www.neiti.gov.ng/index.php/citizen-participation  

Multi-stakeholder group (MSG /NSWG): 
the Government is required to commit to 
work with civil society and companies and 
establish a MSG to oversee the 
implementation of the EITI. (Req.1.4 a-b) 

NEITI Act 2007) makes it mandatory for 
civil society to be part of the NSWG. The 
NSWG has a member a member 
representing the civil society. 

Work plan: the NSWG is required to 

maintain a current work plan , fully costed 

and aligned with the reporting and Val-

idation deadlines established by the EITI 

Board (Req. 1.5.a-g) 

 

 

http://www.neiti.gov.ng/index.php/resources/internal-
resources/workplans-reports 
 

LEGAL FRAMEWORK AND FISCAL REGIME INCLUDING ALLOCATION OF 
CONTRACTS AND LICIENCES 

 

Legal framework, including disclosure of 
contracts and, allocation and register of 
licenses. Req. 2.1-4 

http://neiti.gov.ng/index.php/production 
 

Beneficial Ownership: maintenance of a 
publicly available register of the beneficial 
owners of corporate entity (ties) that bid 
for, operate or invest in extractive assets. 
(Req. 2.5) 

The implementation of the BO Roadmap 
by NEITI which commenced in 2016 is at 
an advanced stage. A template for data 
collection has been agreed by 
stakeholders, while a sample of the 
register is in the process of development. 

State Participation: disclosure of material 
payments where there is state participation 
in the extractive industries 

http://neiti.gov.ng/index.php/revenue-
collection 
 
See section 3.0 of the 2016 oil and gas 
report 

  

EXPLORATION AND PRODUCTION 
 

http://www.neiti.gov.ng/phocadownload/Minutes%20of%20CSSC%20Meeting%20April%202018.pdf
http://www.neiti.gov.ng/phocadownload/Minutes%20of%20CSSC%20Meeting%20April%202018.pdf
http://www.neiti.gov.ng/index.php/citizen-participation
http://www.neiti.gov.ng/index.php/resources/internal-resources/workplans-reports
http://www.neiti.gov.ng/index.php/resources/internal-resources/workplans-reports
http://neiti.gov.ng/index.php/production
http://neiti.gov.ng/index.php/revenue-collection
http://neiti.gov.ng/index.php/revenue-collection


Information is required about exploration 
activities (Req. 3.1); production data (Req. 
3.2) and export data (Req. 3.3) 

http://neiti.gov.ng/index.php/production 
See section 2.0 of the 2016 oil and gas 
report 
See section 3.8 of the 2016 oil and gas 
report 

  

REVENUE COLLECTION 
 

The EITI requires a comprehensive 
reconciliation of company payments and 
government revenues from the extractive 
industries (Req.4) 

See sections 5.17-5.19 of the 2016 oil and 
gas report 

Data timeliness: implementing countries 
must disclose data no older than the 
second to last complete accounting period. 
Req.4.8 

NEITI has consistently sustained the EITI 
requirements of publishing industry 
reports not later than two years in arrears. 
The 2016 industry audit reports were 
published in 2018. 

Data quality and assurance: the EITI 
requires an assessment of whether the 
payments and revenues are subject to 
credible, independent audit, applying 
international auditing standards 

See section 1.9 of the 2016 oil and gas 
report 

  

REVENUE ALLOCATION 
 

The EITI requires disclosures of 
information related to revenue allocations: 
how revenue is recorded in the national 
budget and where applicable and sub-
national budgets (Req. 5) 

http://neiti.gov.ng/index.php/revenue-
allocation 
 

  

SOCIAL & ECONOMIC CONTRIBUTION/ SPENDING 
 

Disclosures of information related to social 
expenditures and quasi-fiscal expenditure. 
(Req.6. 1 and Req.6.2) 

http://neiti.gov.ng/index.php/social-and-
economic-spending 
 

Contribution of the extractive sector to the 
economy (Req. 6.3) 

http://neiti.gov.ng/index.php/social-and-
economic-spending 
 

http://neiti.gov.ng/index.php/production
http://neiti.gov.ng/index.php/revenue-allocation
http://neiti.gov.ng/index.php/revenue-allocation
http://neiti.gov.ng/index.php/social-and-economic-spending
http://neiti.gov.ng/index.php/social-and-economic-spending
http://neiti.gov.ng/index.php/social-and-economic-spending
http://neiti.gov.ng/index.php/social-and-economic-spending


  

OUTCOME &IMPACT 
 

Public debate: EITI report should be 
comprehensible, actively promoted, and 
publicly accessible and contributes to 
public debate: (Req. 7.1). 

The 2016 audit reports were published in 
both comprehensive and simplified 
versions. The reports are publicly 
available and accessible on the NEITI 
website: http://neiti.gov.ng/index.php/neiti-
audits/oil-and-gas/category/184-2016-
audit-report  

Data Accessibility: (Req. 7.2) EITI  reports are published in a machine-
readable format. See www.neiti.gov.ng  

Discrepancies and recommendations from 
the EITI reports: (Req.7.3) 

Discrepancies and recommendations are 
highlighted in the 2016 EITI reports. 
Remedial actions were initiated in order to 
address concerns raised in the reports. 

Review the outcomes and impact of EITI 
implementation: (Req. 7.4) 

The APR was produced by the NSWG in 
accordance with the EITI Standard. 

 

OVERVIEW OF THE MULTI-STAKEHOLDER GROUP’S RESPONSES TO THE 

RECOMMENDATIONS FROM RECONCILIATION AND VALIDATION, IF 

APPLICABLE 
 

The NSWG took a holistic approach in dealing with remedial issues in 

2018, in other to change the narratives and approach to issues related to 

the EITI reports. In the oil and gas, the NSWG was able to organize a 

stakeholders’ conference in order to validate the remedial documents and 

to provide an action plan to address the perennial issues that have 

accumulated over time. 

The conference was a huge success with a large turnout of stakeholders: a 

remedial document/action plan  was  fashioned. 

Below is the classification in tracking the remediation Issues in the oil & gas 

sector. The classification is according to level of resolution. It also reflects 

http://neiti.gov.ng/index.php/neiti-audits/oil-and-gas/category/184-2016-audit-report
http://neiti.gov.ng/index.php/neiti-audits/oil-and-gas/category/184-2016-audit-report
http://neiti.gov.ng/index.php/neiti-audits/oil-and-gas/category/184-2016-audit-report
http://www.neiti.gov.ng/


the type of response from the relevant government agencies and 

companies 

SN Classified Remedial Issues Actions Taken 

1 Resolved Issues http://tiny.cc/bwe08y 

2 Partly Resolved/Ongoing 
Resolution 

http://tiny.cc/bwe08y 

3 Pending Resolution http://tiny.cc/bwe08y 

4 Legal – Regulatory Issues http://tiny.cc/bwe08y 

5 Pending Reconciliation http://tiny.cc/bwe08y 

6 Limited Disclosure http://tiny.cc/bwe08y 

7 Contested Findings http://tiny.cc/bwe08y 

8 Appendices http://tiny.cc/bwe08y 

 

 

 

EITI Audits and Remedial Action Retreat for Legislators 

http://tiny.cc/bwe08y
http://tiny.cc/bwe08y
http://tiny.cc/bwe08y
http://tiny.cc/bwe08y
http://tiny.cc/bwe08y
http://tiny.cc/bwe08y
http://tiny.cc/bwe08y
http://tiny.cc/bwe08y


ANY SPECIFIC STRENGTHS OR WEAKNESSES IDENTIFIED IN THE EITI 

PROCESS. 

Nigeria has been implementing EITI for 15 years and within the period the 

country has made significant progress in subjecting a previously opaque oil 

and gas sector to public scrutiny. Nigeria has also attained a high level of 

implementation of EITI through the achievement of “Satisfactory Progress” 

in the implementation of the EITI Standard. 

Strengths in the EITI Process 

Institutionalised framework for disclosure 

Over the years of EITI implementation in Nigeria, reporting stakeholders 

have increasingly recognized their reporting obligations to the public 

through the EITI reports. 

Platform for civil society involvement in extractive industry governance 

Active participation of the civil  society in the EITI process in Nigeria 

provides an important opportunity for independent assessment of 

governance of the extractive industry and the EITI process. The civil 

society is more or less responsible for monitoring and evaluating the whole 

process of the EITI. 

The ability of the civil society to monitor and evaluate the EITI process in 

Nigeria is further enhanced through capacity building of the civil society: 

provides an avenue for civil society to have full knowledge of the extractive 

sector to better demand transparency and accountability in the sector. 

Performance incentives for companies 

Companies are becoming increasingly sensitive to the reputational benefits 

of compliance with the EITI process. The EITI validation has elicited 

significant reactions from companies through acclamation in various fora by 

the companies, clearly indicating that there were a composite part of the 

achievement. 

Platform for inter-agency coordination and collaboration 



The process of implementing EITI policies on beneficial ownership, contract 

transparency, commodity trading, data mainstreaming. etc. has required 

the establishment of project-style inter-agency task teams across functional 

sectors in the areas of public finance, oil and gas, solid minerals, law 

enforcement, corporate affairs and public accounting. Such collaboration is 

facilitated by the fact that most of these agencies are already part of the 

EITI process, while other agencies, especially accountability institutions, 

see NEITI as a credible partner and source of verifiable information. Thus 

NEITI acts as a legitimate convening platform for bringing agencies 

together. The strength of these collaborations lie in the fact that these task 

teams create a valuable pool of information, expertise and organisational 

resources that is more effective than individual agencies acting in isolation, 

and sometimes at cross-purposes. Progress so far made in the various 

EITI policy areas are attributable largely to these teams whose members 

are mostly responsible for implementing the policies. 

 

WEAKNESS IN THE EITI PROCESS 

Limited citizen action on EITI Reports 

A main intention of the EITI process is that the production and 

dissemination of EITI reports would generate informed public debate. 

However, there is limited public debate around EITI reports beyond the 

series of engagements by organized civil society and the immediate 

aftermath of publication of the reports. This is despite the various 

programmes and activities on dissemination and public engagements 

conducted by NEITI on the EITI reports. NEITI is addressing this weakness 

by scaling up engagements at the national and sub-national levels and by 

establishing a policy unit to help shape extractive industry and overall 

governance reforms. 

Major Activities not planned but contribute to wider target 

Symposium on the Petroleum industry governance bill 



In March 2018, NEITI conducted a stakeholder engagement on the pending 

Petroleum Industry Governance Bill (PIGB). With the conclusion of work on 

the draft bill, which is awaiting the approval of the President, NEITI created 

interest and advocacy on the proposed law through the organisation of a 

symposium comprising relevant stakeholders.  

TOTAL COST OF IMPLEMENTATION 

 
Core Priority Total FGN Donor Gap 
Industry Audit 

Reporting  256,355,555.00  177,000,000.00  79,355,555.00 

Dissemination, 

Education & 

Public 

Enlightenment    135,900,000.00  

                     

77,900,000.00     58,000,000.00 

Effective 

implementation 

of internal 

control 

mechanism 

        

103,700,000.00 

                     

103,200,000.00    500,000.00 

Monitor and 

evaluate 

governance 

and anti-

corruption 

initiatives 

      

131,000,000.00 26,000,000 95,000,000.00 36,000,000.00 

To provide 

Human 

Resource 

Management 

& Secretariat 

support 256,659,464.00 256,659,464.00   

Financial 

Support 

Services 47,500,000.00 47,500,000.00  - 

Trust Africa 

Grant   95,000,000.00  

Grand Total 931,115,019.00 688,259,464.00 95,000,000.00 147,855,555.00 
 



HAS THIS ACTIVITY REPORT BEEN DISCUSSED BEYOND THE MSG? 

DETAILS OF NSWG MEMBERSHIP AND RECORD OF ATTENDANCE AT 

MEETINGS 

 

SN Names 24th 
Feb 

13th 
June 

16th 
July 

Sept 
27 

% of Attendance 

1 Kayode Fayemi 
(Chairman)2 
 

    0% 

2 Waziri Adio 
 

    100% 

3 Mahmoud Isa 
Dutse 
 

    50% 

4 Ann Adaeze 
Onyekwena 
 

    100% 

5 Prof. Gbenga 
Okunlola 

    100% 

6 Sani Shehu 
 

    100% 

7 Lawan Gana 
Lantewa 

    75% 

8 Gbenga 
Onayiga 
 

    100% 

9 Benard Verr 
 

    100% 

10 Emmanuel 
Chiejina 
 

    0% 

11 Kolawole Banwo 
 

    100% 

12 Achese Igwe 
 

    50% 

13 Hannatu 
Musawa 

    100% 

14 NNPC 
GMD/Proxy 
 

    100% 

15 Bummi 
Toyobo 

    50% 

                                                           
2 Dr. Kayode Fayemi resigned from the cabinet to take participate as candidate for the election of governor of Ekiti 
State. Mahmud Isah Dutse, a senior member of the administration was appointed to replace Mr. Fayemi as chair of 
the NSWG. 



 


